



OFFICE OF THE
SUPERINTENDING ENGINEER,
C&W CIRCLE D.I.KHAN

No. 932 /1-C H/Way

Dated 17/5/2022.

To,

The Executive Engineer,
C&W Highway Division.
D.I.Khan

**SUBJECT: CONSTRUCTION OF EXAMINATION HALLS IN HIGH AND HIGHER
SECONDARY SCHOOLS ADP NO.457/191400 (2021-22)
SUB HEAD: CONSTRUCTION OF 03-EXAMINATION HALLS IN HIGH
SCHOOLS IN SUB DIVISION DARAZINDA (GGHS KOHI BAHARA)**

Reference: Executive Engineer C&W Highway Division D.I.Khan Letter No.4461/6-M
dated: 10/05/2022.

As recommended by you vide above letter under reference, the rate of 8.35%
Below on MRS-2021 which comes out to **Rs. 9.4757(M)** (Nine Million, Four Thousand
Seven Hundred & Fifty Seven Only) against the E/Cost of **Rs. 10.3390(M)**, offered by **M/S
Ahmad Zai Traders Construction Co** Government Contractor for the subject cited work being
lowest & reasonable is hereby approved subject to following conditions:-

1. Fulfillment of all codal & financial formalities:-
2. The Executive Engineer/Sub-Divisional Officer In-charge are responsible for the execution of work according to the specification, scope of work provided in administratively approved PC-I/Cost Estimate and in accordance with the Contract Agreement provision and to use the standardized material therein.
3. The work may be completed within stipulated period and according to the Technical Sanction (T.S), which should be obtained from the competent authority before commencement of the work. The work order shall only be issued after fulfillment of all codal formalities.
4. The contractor may be directed to sign the contract agreement before the commencement of work and be asked to submit work plan immediately, for approval of the XEN and the expenditure of completed work should be restricted to the approved cost without any excess.
5. The Executive Engineer while issuing the work order will also specify the quarry/sources of the basic materials to the contractor so as to ensure good quality of the work.
6. Professional Tax/Income Tax and stamp duty shall be recovered from contractor as per Rules.
7. The procurement Committee shall be responsible for correctness and validity of the Contractor's enlistment with the Department & PEC and transparency of bidding.
8. Each payment will be supported by Material Test Result. A test profile may be maintained for the project.
9. In case of Non Scheduled Items (NSI), the detail analysis must be approved from the Authority concerned under relevant clause of Contract Agreement before issuance of work order.
10. Additional Security shall be deposited by the contractor in shape of call deposit/Bank guarantee as per KPPRA Notification No. KPPRA/M&E/Estt/1-17/2019-2020 dated 12-06-2020 before issuance of work order.
11. Procurement Committee shall be responsible for the Verification of call deposit, Additional Security and performance guarantee etc.

Note:- Depute an Official to collect the tender documents (in original) from this office at the earliest.

DA/As Above.

SUPERINTENDING ENGINEER

Copy to the Deputy Director (IT) C&W Department Khyber Pakhtunkhwa Peshawar with the request to upload this approval on C&W website as well as on KPPRA website.

SUPERINTENDING ENGINEER